



Appendix 1: SCRUM Meeting Agendas and Minutes

SCRUM Meeting 1 for Panda Express Web Utility

Prepared by: Campbell Scott

Meeting Date: 6 Nov 2024

Meeting Attendees

1. Allen Yu
2. Zachary Williams
3. Campbell Scott
4. Joshua Park
5. Kade Lieder

Meeting Agenda Items

- Progress updates
- Minor changes to GitHub workflow, styling consistencies
- Written material distributions

Status Update Since Last Meeting

Accomplishments:

- Kade:
 - merged branch with combos
 - mostly created pages for combos
- Campbell:
 - Finished templating with order table
- Allen:
 - created menu board
 - fully functioning with Menu Board home page
 - Added images
- Zachary:
 - complete placeholder pages for his manager pages
- Joshua:
 - employee frontend complete
 - began on create order frontend

Workflow Notes

- Make sure branches are short-lived and feature based (small scope: more PRs)



- Maybe 2 reviewers instead of 1? (keep 1); maybe change later
- Branch Naming: snake-case dashes
- Remember to delete branch after reviewing PR

Writing Distribution

- Campbell: Meeting Minutes
- Zachary: User studies
- Josh: Also User studies
- Allen: Backlog

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Create pay screen for cashier interface	Kade	yes
Finish menu board with images	Allen	yes
Frontend interface for employee management and inventory (non-functional)	Joshua	yes
Template interface	Campbell	yes

Before The Next Meeting

Plans:

- Connect to DB
- Meet Tuesday and record MVP: hopefully DB connection
- Peer Evals (Thursday)
- User study report (Tuesday)

Task Assignments:

Task Description	Assigned to
Connect to DB	Allen
User Study	Zachary and Joshua
Peer Evals	Everyone

Minutes from Previous Meeting

As of the previous meeting the following was completed:



-
- Kade created a functional cashier interface
 - Campbell created a layout for the customer interface
 - Allen partially completed the menu board interface
 - Joshua created the navigation and placeholders for the manager interface
 - Zachary created the manager home page.

For the next scrum meeting the following is expected to be completed:

- Kade to create the pay screen for the cash
- Allen to complete the menu board with images
- Joshua to create the non-functional employee and inventory screens
- Campbell to create a template interface for the customer side.