



SCRUM Meeting 3 for Panda Express Web Utility

Prepared by: Campbell Scott

Meeting Date: 15 Nov 2024

Meeting Attendees

1. Allen Yu
2. Zachary Williams
3. Campbell Scott
4. Joshua Park
5. Kade Lieder

Meeting Agenda Items

- Pull requests
- Budgeting time and keeping schedule
- Backend

Status Update Since Last Meeting

Accomplishments:

- Kade:
 - Added images to home screen navbar
 - Fixed bug affecting ordering multiple combos of same type
 - Adjusted manager card layout
 - Added back-navigation from cashier interface to homepage
- Zachary:
 - No new updates
- Joshua:
 - Create Order Screen
 - Manage inventory screen
- Allen:
 - Established DB connection
- Campbell:
 - Completed frontend interfacing and routing for combos on customer side

Pull Requests

- Tight turn around on PR's
- More help whenever they are asked



Budgeting Time/Keeping Schedule

- Rocky project timeline
- Spread out work, don't do all at once

Backend

- Need more research
- Run vite and express at the same time?

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
MVP (Wednesday)	everyone	Yes
Submit User Study	Kade	Yes
Input Homescreen Images	Kade	Yes
Adjust Manager Cards	Kade	Yes
Display Database Items	Zachary	No
Establish Backend Connection	Allen	Yes
Order Multiple Items on Customer	Allen	no
Add-On Menu for Customer	Allen	no
Create Order Screen	Joshua	yes
Inventory Screen	Joshua	yes
Pop-ups	Joshua	yes
Combo Screen for Customer	Campbell	yes

Before The Next Meeting

Plans:

- Kade:
 - Shift into figuring out backend
- Zachary:
 - Do backend manager stuff
 - Add order items, etc



- Joshua:
 - Backend for employee screen
 - Manager pages
- Allen:
 - Finish sprint 2 tasks
- Campbell:
 - Backend combo screen
 - Translation API

Task Assignments:

Task Description	Assigned to
Configure weather API	Kade
Backend for order items integration	Zachary
Backend for employee screen integration	Joshua
Complete Frontend for Manager screens	Joshua
Apps menu frontend	Allen
Ordering items backend	Allen
Combo Screen error checking	Campbell
Translation API	Campbell

Minutes from Previous Meeting

As of the previous meeting the following was completed:

- Kade updated the cashier menu screen and also created the ability to order combos with input validation'
- Allen prepared the backend for making a database connection
- Zachary completed the item sold history screen and the user study
- Joshua finished the layout for the create order screen
- Campbell is still working on the combo screen for Customer

For the next scrum meeting the following is expected to be completed:

- Kade to submit the user study, input homescreen images, and adjust manager cards
- Zachary to display database items



-
- Allen to establish backend connection, order multiple items backend, and add-on menu frontend
 - Joshua to create the order screen, inventory screen, and pop-ups
 - Campbell to complete the combo screen