



SCRUM Meeting 2 for Panda Express Web Utility

Prepared by: Campbell Scott

Meeting Date: 22 Nov 2024

Meeting Attendees

1. Allen Yu
2. Zachary Williams
3. Campbell Scott
4. Joshua Park
5. Kade Lieder

Meeting Agenda Items

- Expert Panel
- API Updates

Status Update Since Last Meeting

Accomplishments:

- Kade
 - A La Carte functionality for cashier interface
 - Expert panel interview of former Taco Bell cashier
- Zachary
 - Finished interview for expert panel
 - Menu CSVs
- Joshua
 - Finished delete employees
 - One expert interview
- Allen
 - Fixed logic for quantity
 - Finished DB connection
- Campbell
 - Worked on DB CSVs

Expert Panel

- Interviews done
- Finish document (Joshua and Zachary)
- Maybe add third interview



API Updates

- OAuth
- Seems easy enough
- Expand to many users
- Explore where to place the logins
- Minimize scope

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
A La Carte Logic in Cashier	Kade	yes
Research OAuth	Kade	yes
Expert Interview	Kade/Zachary/Joshua	yes
Handle Menu Context DB	Zachary/Campbell	yes
Employee Screen Backend	Joshua	yes
Inventory Backend	Joshua	no
Order Backend - Customer	Allen	no
Add-on board	Allen	no
Translate API	Campbell	no

Before The Next Meeting

Plans:

- Kade
 - Migrate image hosting
 - Assist Expert Panel
- Zachary
 - Item order screen complete
 - Tables made for Menu DB
 - Add order item for manager
 - Expert Panel Writing
- Joshua
 - Finish employee backend



- Implement Back button
 - Expert Panel Writing
- Allen
 - Finish add-on board
 - Finish payment
 - DB connection
- Campbell
 - Translate API customer

Task Assignments:

Task Description	Assigned to
Change Image Hosting	Kade
Expert Panel	Kade/Joshua/Zachary
Item order screen	Zachary
Tables for Menu DB	Zachary
Add order item	Zachary
Employee backend	Joshua
Back buttons	Joshua
Add-on board	Allen
Payment	Allen
DB connection	Allen
Translate API	Campbell

Minutes from Previous Meeting

As of the previous meeting the following was completed:

- Kade integrated weather API and implemented dynamic pricing
- Zachary created backend functionality for item graph
- Joshua finished employee table backend and some button functionality
- Allen added images to customer side and created a quantity button
- Campbell completed combo UI and handling and researched Translate API

For the next scrum meeting the following is expected to be completed:



-
- Kade to implement a la carte logic, research OAuth, and have expert interview
 - Zachary to implement menu DB and have expert interview
 - Joshua to finish employee and inventory backend, and have expert interview
 - Allen to finish order backend and add-on board
 - Campbell to implement translate API and menu DB