



Appendix 1: SCRUM Meeting Agendas and Minutes

SCRUM Meeting 1 for Panda Express Web Utility

Prepared by: Campbell Scott

Meeting Date:

Meeting Attendees

1. Allen Yu
2. Zachary Williams
3. Campbell Scott
4. Joshua Park
5. Kade Lieder

Meeting Agenda Items

- A La Carte Design
- Expert Panel Report

Status Update Since Last Meeting

Accomplishments:

- Kade
 - Integrated Weather API
 - Created dynamic discounting based on weather
 - Standardized interfaces; delete button, replaced css files
- Zachary
 - Implementing item graph based on DB
- Joshua
 - Finished employee table using DB
 - Finished Add/Delete employee functionality
- Allen
 - Added images to customer
 - Created quantity button
 - Still working on DB
- Campbell
 - Completed Combo UI and error handling
 - Began research on Translate API



A La Carte Design

- Utilize if logic
- Create united view for customer side
- Possible separate logic

Expert Panel

- Figure out requirements
- Do user interview

MenuContext

- Add to DB
- Create dynamic menu
- Add images to DB using links

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Configure weather API	Kade	yes
Backend for order items integration	Zachary	yes
Backend for employee screen integration	Joshua	no
Complete Frontend for Manager screens	Joshua	yes
Apps menu frontend	Allen	no
Ordering items backend	Allen	no
Combo Screen error checking	Campbell	yes
Translation API	Campbell	no

Before The Next Meeting

Plans:

- Kade
 - A la carte logic on cashier side, prepare to port to customer
 - Research OAuth
 - Expert interview
- Zachary
 - Handle new DB with Campbell



- Interview
- Joshua
 - Finish employee backend
 - Inventory backend
 - Interview
- Allen
 - Finishing order backend
 - Add-on board
- Campbell
 - Translate API
 - Handle new DB with Zachary

Task Assignments:

Task Description	Assigned to
A La Carte Logic in Cashier	Kade
Research OAuth	Kade/Zachary/Joshua
Expert Interview	Kade
Handle Menu Context DB	Zachary/Campbell
Employee Screen Backend	Joshua
Inventory Backend	Joshua
Order Backend - Customer	Allen
Add-on board	Allen
Translate API	Campbell

Minutes from Previous Meeting

As of the previous meeting the following was completed:

- Kade added images to the homescreen and made tweaks to the manager interface
- Zachary had no new updates
- Joshua finished the create order screen and manage inventory screen
- Allen established the DB connection
- Campbell created frontend components of combos

For the next scrum meeting the following is expected to be completed:

- Kade to research backend



-
- Zachary to implement backend for his pages
 - Joshua to implement backend for his pages
 - Allen to create order backend and create add-on page
 - Campbell to create functionality for combos and research translate API