



---

SCRUM Meeting 2 for Panda Express Web Utility

Prepared by: Campbell Scott

Meeting Date: 11 Nov 2024

## Meeting Attendees

1. Allen Yu
2. Zachary Williams
3. Campbell Scott
4. Joshua Park
5. Kade Lieder

## Meeting Agenda Items

- Current development updates
- Backend integration
- User study
- Work distribution

## Status Update Since Last Meeting

Accomplishments:

- Kade:
  - Updated Menu on cashier side
  - Can actually order combos
  - Added input validation
- Zachary:
  - Item sold history screen
  - Completed user studies
- Joshua
  - Create order screen frontend layout
- Allen:
  - Got Database files prepared
- Campbell:
  - Working on meal items for customer frontend

Backend Integration:

- On track

User Study

- On track to completion for tomorrow

Work Distribution



- 
- Joshua wants to write more

#### Backend Discussion

- Setup API calls

#### Tasks Completed:

| Task Description                  | Assigned to        | Completed? (yes/no) |
|-----------------------------------|--------------------|---------------------|
| Connect to DB                     | Allen              | no                  |
| User Study                        | Zachary and Joshua | yes                 |
| Peer Evals                        | Everyone           | yes                 |
| Updated Menu for Cashier          | Kade               | yes                 |
| Order Combos for Cashier          | Kade               | yes                 |
| Input Validation for Cashier      | Kade               | yes                 |
| Item Sold History Screen          | Zachary            | yes                 |
| Create Order Screen layout        | Joshua             | yes                 |
| Prepare Backend                   | Allen              | yes                 |
| Meal Item Frontend Partially Done | Campbell           | yes                 |

## Before The Next Meeting

#### Plans:

- Kade:
  - User study submitted
  - Input images for homescreen
  - Adjust Manager cards
- Zachary:
  - If database connection: display items from database
- Allen:
  - Backend connection
  - Order multiple items
  - Add-on menu
- Joshua:
  - Finish create order screen
  - Inventory screen (partial)



- Get popups
- Campbell:
  - Combo screen setup

Task Assignments:

| Task Description                 | Assigned to |
|----------------------------------|-------------|
| MVP (Wednesday)                  | everyone    |
| Submit User Study                | Kade        |
| Input Homescreen Images          | Kade        |
| Adjust Manager Cards             | Kade        |
| Display Database Items           | Zachary     |
| Establish Backend Connection     | Allen       |
| Order Multiple Items on Customer | Allen       |
| Add-On Menu for Customer         | Allen       |
| Create Order Screen              | Joshua      |
| Inventory Screen                 | Joshua      |
| Pop-ups                          | Joshua      |
| Combo Screen for Customer        | Campbell    |

## Minutes from Previous Meeting

As of the previous meeting the following was completed:

- Kade created the payment screen for the cashier side and began working on the combos for the cashier side
- Allen completed the menu board with images
- Joshua created the frontend for the employee and inventory interfaces
- Zachary created placeholder images for the cashier page
- Campbell created the template for the customer interface and finished the order table functionality for the customer interface

For the next scrum meeting the following is expected to be completed:

- Allen to figure out database connectivity in javascript



- 
- Zachary and Joshua to progress User Studies
  - Everyone to complete Peer Evals